

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	13 July 2026
Team ID	SWTID-2026-7108
Project Name	BookStore
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation

	Functional Requirement	User Story Number	User Story / Task	Story Points	Priority
Sprint	(Epic)				
Sprint-1	Registration	USN-1	As a user, I can register using email and password.	2	High
Sprint-1	Registration	USN-2	As a user, I will receive a confirmation email upon registration. 1		High
Sprint-1	Registration	USN-4	As a user, I can register through Gmail/Google OAuth.	2	Medium
Sprint-1	Login	USN-5	As a user, I can log in using my email and password.	1	High
Sprint-1	Book Browsing	USN-6	As a user, I can view a list of books with title, author, and genre. 3		High
Sprint-2	Registration	USN-3	As a user, I can register through Facebook.	2	Low

Sprint-2	Dashboard	USN-7	As an admin/user, I can view my personalized dashboard.	3	High
Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority
Sprint-2	Search & Filter 2	USN-8	As a user, I can search for books by title, author, or genre.	3	High
Sprint-2	Book Details 2	USN-9	As a user, I can click on a book to view detailed description and	2 language.	Medium
Sprint-3	Reviews & Ratings 3	USN-10	As a logged-in user, I can leave a review and star rating for a	3 book.	Medium
Sprint-3	Recommendations	USN-11	As a user, I want to see personalized book recommendations on genres.	5 based	Medium
Sprint-3	Cart Management	USN-12	As a user, I can add/remove books to/from my shopping cart.	2	High
Sprint-4	Checkout & Purchase	USN-13	As a user, I can buy or reserve my favorite books via a checkout	5 flow.	High
Sprint-4	Responsive Design	USN-14	As a mobile user, I want the UI to adjust perfectly to tablets and smartphones.	3	High
Sprint-4	Testing & Deployment	USN-15	As a team, we want to deploy the app to production for a	3 smooth	High

Total Backlog Story Points: 40 Points distributed across the roadmap to maintain a balanced team velocity.

2. Project Tracker & Velocity Note

Your velocity calculation provides a key metric for daily tracking:

$$\text{Average Velocity (AV)} = \frac{\text{Total Story Points } \mathbf{20 \text{ points}}}{\text{Sprint Duration (Days) } \mathbf{10 \text{ days}}} = \mathbf{2 \text{ points/day}}$$

Note: The formula text in the reference graphic contains a slight typographical inversion ($\frac{\text{sprint duration}}{\text{velocity}}$), but accurately computes the value $\text{velocity} = \frac{20}{10}$ as $\mathbf{2}$ story points completed per day.

Setup Burndown Charts: Use Jira or Visual Paradigm (from your references) to automatically map these story points against your 6-day sprint durations to visually track remaining effort.